

Schedule

ID	Task Name	Duration	Start	Finish	Predecessors
1	40X SPL Trigger Assembly	157 days	Wed 4/27/05	Thu 12/1/05	
2	Design	33 days	Fri 5/13/05	Thu 6/2/05	1
11	Build R&D	67 days	Wed 4/27/04	Thu 6/2/05	1
26	Engineering Evaluation Test	15 days	Fri 7/1/05	Thu 7/11/05	2
30	Redesign	15 days	Fri 7/22/04	Thu 8/4/05	11
32	Build DAT	69 days	Fri 8/2/05	Thu 11/3/05	26
38	Design Acceptance Test	23 days	Fri 11/4/05	Thu 12/1/05	32

- Program timing tied to SPL T&P to provide parts
- Use of internal resources wherever possible to gain upfront experience with design

S-13-05

Remington Arms Co. Confidential