

You guys have to get me a timeline on this project. With the number of projects we have in the air right now, getting e-mails requesting finalization on something before December 18th is not what we need to work by. Please, as we discussed, get me a timeline so we have some sort of methodology to follow here. When we talked last week, January was when styling was needed to be put to bed. We can't operate this way on a program like this. It needs to be buttoned up with specific parameters established.

John C. Trull

Director of Marketing - Firearms

Remington Arms Company, Inc.

P.O. Box 700

870 Remington Drive

Madison, NC 27025-0700

(336) 548-8737 - Phone

(336) 209-4064 - Mobile

(336) 548-7737 - Fax

john.trull@remington.com

From: Cook, Todd D.
Sent: Monday, November 21, 2005 9:55 AM
To: Trull, John
Subject: M710 styling.

John,

I heard you were working on a styling plan for the M710 for 2007. We need to complete the modeling in December to meet our commitments on the project, so whatever styling input you want us to follow, we would like to get something going on it soon. We want to provide what you're looking for both in content and timing, so that's why I'm writing now. Will we be in a position to review your styling input before, say Dec 18th? Can we help?

Todd

Todd Cook

Staff Engineer, Plastics

Remington Arms Company, Inc.

Subject to Protective Order - Williams v. Remington

BARBER 5.30.06R00000874

ETE00000043