

- Warehouse Date

New Pump Action Shotgun (Diaz/Murphy)

- Update on Drawing Package Randy is putting models and drawings on server for Ilion to review.
- Establish & Review Timeline Putting together design initiatives, will work with Ilion to establish concurrent program. Will be complete by next PTM.

Synthetic Short Stock Program (Mead)

- Current Status Quote came in at \$500K, \$400 w.o overmold
- Timeline

ISS Elimination on Common Firecontrol (Perniciaro/Skinner)

- Cost of ISS \$1.76
- Final Cost of New Regal Lock \$1.77
- Implementation Plan Timeline to be established by the end of next week and priority list

Foam Box Inserts (Trull/Fink)

- Need High Density Foam. New Material, Something, **HELP! Asking vendor to run higher density foam for test.**

New Autoloading Rifle (Diaz/Stone)

- Current Status Ejection worked-not great, trying to get trigger pull to 3.5, Ilion asking for different type extractor-Sako style proposed by Perniciaro, Jack Kast working on new prototype extractor, working on full model for cosmetic review, EET parts in process, low risk DAT parts, CIP dimensions must be considered.
- Timeline Etown complete August 2006, 2007 intro for 2008 catalog

NXS Slug System

- Ammo group looking for bbls

SPL Conversion (Mead/Diaz)

- Current Status
- 40-X Externally Adjustable Version

New Recoil Pad (Trull)

- What is it and Why Replace R3 pad, develop less expensive pad, must be retrofitable with R3. Will have "sporty" looking pad and standard pad.

Gun Parts Purchasing/Structuring (Fink/Trull/Aiello/Mead)

- Purchasing through one point, not multiple Ilion to prepare some proposals and set meeting date.
- Common source of structuring product for consistency