

Remington Arms Technical Center

Project Name: 710 Short Action**Revised:** 7/08/05**Project Number:** 241429**R&D Engineer(s):** Vincent Norton, Will B James**Marketing Manager:** John Trull**Plant Contact:** K. D. Lance**Status:**

- Three (3) short action M710's were built and 200 rds placed on each prototype. The magazine box was modified and retested with no malfunctions.
- The Capital Request for the project was modified and will be presented to Senior Management on the 11th.
- No Writer Conference guns planned for 2005. Warehouse position will be determined depending on current production capacity.

Issues:

- 1) Will combine DAT and T&P using production magazine tooling

Action Items:

Action Item	Status	Responsible	Date
1. EET	Complete	R&D	4/22/05
2. Capital Request for magazine & SPL Insert	Complete	Mayfield	6/07/05
3. Capital approval	In Process	Senior Management	TBD
4. Purchase Tooling		Mayfield	TBD

Schedule / Key Milestones:

Milestone	Current Date
First Prototype	1/20/05
EET	4/22/05
DAT / T&P	12/10/05
Warehouse Position	TBD

Remington Arms Confidential

Page 1 of 1

Subject to Protective Order - Williams v. Remington

BARBER - 5.30.060000226

ETE00000112