

Remington Arms Technical Center

**Project Name: 504 Target (22LR & 17HMR)****Revised: 7/08/05****Project Number: 241426****R&D Engineer(s): Will B James, Vince Norton****Marketing Manager: John Trull****Plant Contact: Kevin Lance****Status:**

- T&P build was delayed waiting on Mag. Box Bottoms and Magazine housing. Due in the 11<sup>th</sup>.
- T&P will consist of 100, 504 HB 17HMR. Mayfield is planning to ship to Etown by 7/30/05.

**Issues:**

1. Differences between the UR and a standard 504T-HB-17HMR are (1) length + 4 inches, (2) barrel screw onto receiver, and (3) a fine internal finish. The 40x receiver was used for the UR barrel test.

**Action Items:**

Action Item	Status	Responsible	Date
1. Transmit Drawing package 504T-HB 22LR	Complete	R&D	4/15/05
2. Order SAMMI chamber reamer	Complete	Mayfield	5/9/05
3. Order 1 in 12 twist rifling button	In process	Mayfield	5/9/05
4. T&P build for 504T 17HMR	In Process	Mayfield	7/30/05
5. Ship T&P guns to Etown		Mayfield	7/30/05

**Schedule / Key Milestones:**

Milestone	Current Date
EET	6/30/04
DAT 504 17HMR	3/25/05
T&P 504T 17HMR	8/15/05
Warehouse Position 17HMR	TBD

Remington Arms Confidential

Page 1 of 1

Subject to Protective Order - Williams v. Remington