

New Pump Action Shotgun (Diaz/Murphy)

- Update & Review Drawing Package
- Establish & Review Timeline
 - A great deal of competitive pressures in this category

Synthetic Short Stock Program (Mead)

- Current Status
 - Quote came in at \$500K, \$400 w.o overmold
- Timeline-Reconvened 11/11. Will pursue in five phases:
 - Phase I-12 ga Exp, 20 ga Express, Express Super Mag Fore End
 - Phase II Express Youth, Jr. & Monte Carlo
 - Phase III 750 Woodsmaster Fore End
 - Phase IV 1187 Fore End
 - Phase V Overmold

The first IV phases to be complete by end of 2006.

ISS Elimination on Common Firecontrol (Perniciaro/Skinner)

- Cost of ISS \$1.76
- Final Cost of New Regal Lock \$1.77
- Implementation Plan

Foam Box Inserts (Shumway)

- Need High Density Foam, New Material, Something
- Test Result on Higher Density Foam

New Autoloading Rifle (Diaz/Stone/Perniciaro)

- Current Status
- Trigger Pull
- New Extractor
- CIP Dimensions
- Model for Cosmetic Review
- Timeline Etown complete August 2006, 2007 intro for 2008 catalog

NXS Slug System (Diaz)

- Ammo group looking for bbls
- Ammo Planning on 2007 Catalog Introduction

SPL Conversion (Mead/Diaz)

- Current Status
- 40-X Externally Adjustable Version