

Remington Arms Technical Center

Project Name: 710 Short Action**Revised:** 6/10/05**Project Number:** 241429**R&D Engineer(s):** Vincent Norton, Will B James**Marketing Manager:** John Trull**Plant Contact:** K. D. Lance**Status:**

- Three short action M710's were built and 200 rds placed on each prototype. The magazine box was modified and retested with no malfunctions.
- The Capital Request for the project was modified and will be presented to Senior Management on the 11th.
- Mayfield will request the tooling vendor to order steel ASAP to accelerate tool build.

Issues:

- 1) Will combine DAT and T&P using production magazine tooling
- 2) Will need to accelerate timeline for magazine components for Writer's Conference.
- 3) Need input from Marketing on how many guns in which calibers will be required for Writer's Conference.

Action Items:

Action Item	Status	Responsible	Date
1. EET	Complete	R&D	4/22/05
2. Capital Request for magazine & SPL insert	Complete	Mayfield	6/07/05
3. Capital approval	In Process	Senior Management	6/20/05
4. Request Vendor to order Steel for tooling	In Process	Mayfield	6/13/05
5. Barrel Development Complete		Mayfield	8/30/05

Schedule / Key Milestones:

Milestone	Current Date
First Prototype	1/20/05
EET	4/22/05
DAT / T&P	11/30/05
Warehouse Position	12/29/05

Remington Arms Confidential

Page 1 of 1

Subject to Protective Order - Williams v. Remington

BARBER 5.30.06R0000362

ETE00000181