

**Model 700 SPL Fire Control – Mead**

- Update on testing/timing. – Mead
- Discuss an externally adjustable design (M40-XB replacement) - Diaz

Still on track from a testing standpoint. Emphasis placed on making sure that our process is perfect and that we are building an outstanding product in substantial quantities before we begin putting this in any guns.

**2006 New Rifle Products**

**Model 750 Woodmaster (New Gas System for M7400) – LeMay & Mead**

- Current Status – Review cosmetic sample this meeting
- Need .30-06 model to send to Spain in August for T&E by Borchers

Need NPPS and RAMACS for Synthetic version. Trull to compile.

Will include a new fore end for this gun in the new syn short stock project.

**Model 552/572 17 Mach 2 - Perniciaro**

- Per last meeting, should have received barrels from Mayfield and have test results.

Next PTM

**Model Seven CDL Line - Mead**

- Marketing approved stock
- Need sample with correct metal ASAP for photography.
- Need International sample with iron sights ASAP to send to Spain

Natural color of Walnut. - Samples by next PTM

**Model 700 CDL Maple NWTF – Mead**

- Confirm all issues with wood, case, floorplate are put to bed.

Boyd's prepared min-max wood sample

Gun case sample needs to be reviewed ASAP

J Balio to contact Russo

**Model 700 CDL Stainless LTD Edition - Trull**

- Replacement for Model 700 Classic
- 1<sup>st</sup> year chambered for .30-06 to commemorate 100<sup>th</sup> anniversary
- Need LeMay to work with Bottega to build a fine line roll for a 100<sup>th</sup> Anniversary of the .30-06 embellishment for this rifle's floorplate
- Standard CDL stock with new darker stain (like Model Seven Sample)

Trull to update NPP

Mead work on grip cap insert options

Balio to review stock inventory

**Model 700 CDL Stock Finish change - Orf**

- Change stain to darker finish (like 700 Mountain Rifle) for 2006. Running change.

See Model Seven CDL Above

**R&D TOPICS**

**E-Town Development Topics**

**NCAR – (New Centerfire Autoloading Rifle) – Diaz**

- Status on Design progress

Will be shooting 243 1<sup>st</sup> week of August

T&P I, February 2006