

Remington Arms Technical Center

Project Name: Model 700 EtronX Varmint (EV) **Revised:** 6-5-00
Project Number: 241039
R&D Engineer(s): Jim Ronkainen, Mike Pendleton **Marketing Manager:** Al Russo
Plant Contact: John Mroz

Status:

- p SAAMI jar-off testing to determine minimum permissible trigger pull force is on hold due to a serious potential incident (SPI) on May 3, when a live round was inadvertently discharged in the course of testing. All testing is on hold pending revision of the test procedure and upgrading of the test facilities. Testing remains 10% complete (1880 of 18810 drops completed). Tentative completion date has slipped from August 1, 2000 to September 1, 2000 due to low priority of this project in the Test Lab and the delay incurred with the SPI investigation.

Issues:

1. None at this time.

Action Items:

Action Item	Status	Responsible	Date
1. Minimum trigger pull force testing vs. trigger CG eccentricity	On hold	E'town Test Lab, Ronkainen	9/1/00

Schedule / Key Milestones:

Milestone	Original Date	Current Date
DAT Complete	9/15/98	7/1/99
T&P	1/15/99	2/00
Warehouse Position	3/15/99	2/20/00
Year of Introduction	1999	2000

Remington Arms Confidential

Page 1 of 1