

Should start EET build by end of March

Model 710 Short Action - Diaz

- Status on Design progress

Should start EET build week of 2.21.

New Bolt Action Centerfire - Diaz

- Designate time between Marketing & R&D to define direction for product.

Trull & Diaz to discuss.

Model 504 Smallbore Centerfire - Trull/Diaz

- 22 Hornet
- Ammo has initiated project to commercialize .17 Ackley Hornet

Diaz to have Vince start looking at 22 Hornet. Should be able to use same mag box for 22 Hornet and new .17 version.

Mayfield Topics (Will Cover by Phone with Lance)

Model 710 Metal Receiver - Diaz/Lance

- T&P Update
- Timing for Implementation

Model 504-T LS HB - Diaz/Lance/Trull

- Status of DAT/T&P with new stocks from Boyd's

Model 504 Improvement Program - Lance/Vicars

- Update on current progress with program.