

M710 Short Action Status

- EET is Complete
- DAT and T&P will be Combined
- Critical Path
 - Magazine Box has a 22 week lead time.
 - Capital Needed for:
 - Magazine Box, Follower, Follower Spacer, and Box Bottom
 - 700 Fire Control (Option)
 - Capital Needed for:
 - New Receiver Insert to accept 700 Fire Control.
 - Receiver Insert Support Bracket.
 - Modification to Stock Tool.