

Project Name: 710 Short Action

Project Number: 241429

**R&D Engineer(s): Vincent Norton, Will B James** 

Revised: 3/11/05

Marketing Manager: John Trull Plant Contact: K. D. Lance

## Status:

 Currently we have 3 different designs: 1) incorporate the SPL firecontrol in a one piece Receiver, 2) short receiver insert to accept SPL fire control, 3) Current short receiver insert with current M710 fire control.

- Adding the SPL Fire Control adds additional components such as SPL adaptor, new receiver insert, magazine housing, magazine follower, magazine follow spacer, magazine box bottom, and stock modification around safety arm.
- SLS prototypes of the magazine, follower, and box bottom have been received.
- The one piece receivers were built and 100 rds place on pretatypes. Magazine box will require minor fine tuning.
- SLS of the SPL fire control short receiver inserts was received. Will need to modify the current stiffing arm of the 710 firecontrol to adapt to the SPL firecontrol.
- R&D will have detailed drawing for the SPL short receiver insert by March 16. Tooling cost for the insert to follow.

## Issues:

1) Need to make decision on path foreword. By using the SPL short receiver insert design Mayfield will not require any in-house fixturing changes. If the SPL short receiver insert is used a new Receiver Insert tool will be required prior to DAT build.

## **Action Items:**

	Action Item	Status	Responsible	Date
1.		complete	Mayfield	2/18/05
2,		Complete	R&D	2/16/05
3.	Build guns for EET (one piece receivers)	Complete	R&D/Mayfield	2/22/05
4.	Order Short action barrel components (reamers	In process	Mayfield	
	ctc)			
5.	Cost of implementing one piece receiver SPL	In Process	Mayfield	
6.	Cost of "SPL" Short Receiver Insert foot		Mayfield	
7.	Decision on design parti		all	

## Schedule / Key Milestones:

Milestone	Current Date
	720/05
EET	<sup>3</sup> 3/20/05
DAT 1	TBD
DAT 2	TBD
T&P	TBD
Warehouse Position	TBD

Page 1 of 1