

Project #	
Yr. of Intro.	
Project Description	
1st Q	2 0 0 1
2nd Q	
3rd Q	
4th Q	
JANUARY	
FEBRUARY	
MARCH	
APRIL	
MAY	2 0 0 2
JUNE	
JULY	
AUGUST	
SEPTEMBER	
OCTOBER	
NOVEMBER	
DECEMBER	
1st Q	2 0 0 3
2nd Q	
3rd Q	
4th Q	
1st Q	2 0 0 4
2nd Q	
3rd Q	
4th Q	
1st Q	2 0 0
2nd Q	
3rd Q	

RC - Rurfing Change

Development

DAT

Transit & DAT

Delayed

Deleted

NEW

Proposed Timeline