

Proposed Timeline

Project #	Yr. of Intro.	Project Description	Proposed Timeline																																															
			2 0 0 1				2 0 0 2												2 0 0 3				2 0 0 4				2 0 0 5																							
			1st Q	2nd Q	3rd Q	4th Q	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	1st Q	2nd Q	3rd Q																		
Shotguns:																																																		
Autoloading																																																		
241057	03	New Autoloading Shotgun (NAS)																																																
241304	03	M/11-87 Aluminum Receiver																																																
241306	05	New Gas Autoloader and Pump																																																
Options/Enhancements																																																		
241297	XX	M/870 - 1187 Drop & Cast Adjustments																																																
Rimfire:																																																		
Autoloaders																																																		
241257	RC	M/597 Metal Mag. Box																																																
	XX	M/597 LR Competition Magazine Box																																																
Bolt Action																																																		
	04	New Bolt Action Rimfire																																																
			TOTAL FIREARMS PROJECTS																																															
RC -- Running Change																																																		
Development																																																		
DAT																																																		
Transmit & DAT																																																		
Delayed																																																		
Deleted																																																		