

Proposed Timeline

Project #	Yr. of Intro.	Project Description	Proposed Timeline																																			
			2 0 0 1				2 0 0 2												2 0 0 3				2 0 0 4				2 0 0 5											
			1st Q	2nd Q	3rd Q	4th Q	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q					
Shotguns:																																						
Autoloading																																						
241057	03	New Autoloading Shotgun (NAS)																																				
241304	03	M/11-87 Aluminum Receiver																																				
241306	05	New Gas Autoloader																																				
Pump																																						
241305	05	New Pump Gun																																				
EtronX																																						
241236	04	EtronX O/U 12 gauge																																				
241303	05	EtronXO/U 20 gauge																																				
	06	EtronX O/U 28 & 410																																				
Options/Enhancements																																						
241297	03	M/870 - 1187 Drop & Cast Adjustments																																				
Rimfire:																																						
Autoloaders																																						
241257	RC	M/597 Metal Mag. Box																																				
	03	M/597 LR Competition Magazine Box																																				
Bolt Action																																						
	04	New Bolt Action Rimfire																																				