

Firearms Programs Milestones

- I. M/700 EtronX
 - A. DAT March 1, - March 15, 1999
 - B. 1 week slip from 2/23/99 date due to ammunition delivery
 - C. Schedule meeting March 17, 1999 to review results
- II. NAS
 - A. Shooting gun May 12, 1999
 - B. EET May 25 - June 14, 1999
 - C. Review Meeting May 13, 1999 in ETown
- III. M/710
 - A. EET Complete June 6, 1999
 - B. Review Meeting June 9, 1999
 - C. EET complete date is first milestone required to make December 1999 warehouse
- IV. M/99
 - A. DAT March 15 - April 16
 - B. Functional gun ready for Wal*Mart week of March 15
 - 1. Need to be able to proof gun and put some rounds on it
 - C. DAT contingent on:
 - 1. Finding solution to gun opening up
 - 2. EtronX being out of the lab
- V. New O/U
 - A. Next DAT - TBD
 - B. Sears without heat treat or plate due in 2/16/99, tomorrow, for quick look and SAMMI drop and jar off testing
 - C. Plated and heat treated sears due in 2/22/99 for complete SAMMI drop and jar off testing
 - D. Will reschedule DAT based on outcome of SAAMI testing

Remington Arms Confidential

February 15, 1999