

**M/710 Program Risks**

- × Schedule
  - EET and DAT depended on production processes
  - Many vendor relationship to work through
- × Components
  - Barrel: strength and production
  - Receiver Insert: production and endurance
- × EET must finish June 4, 1999
  - Program review scheduled for 6/9/99
  - Will review program schedule and milestones

Remington Arms University ARMORY 10.1.10

6/12/2006

5