

Schedule

ID	Task Name	Duration	Start	Finish
1	40X SPL Trigger Assembly	157 days	Wed 4/27/05	Thu 12/1/05
2	Design	33 days	Fri 5/13/05	Tue 6/28/05
11	Bulk BRT	67 days	Wed 4/27/05	Thu 6/30/05
28	Engineering Evaluation Test	15 days	Fri 7/1/05	Thu 7/21/05
30	Redesign	15 days	Fri 7/22/05	Thu 8/11/05
32	Bulk DAT	60 days	Fri 8/12/05	Thu 10/20/05
38	Design Acceptance Test	20 days	Fri 11/4/05	Fri 12/2/05

- Program timing tied to SPL T&P to provide parts
- Use of internal resources wherever possible to gain upfront experience with design