

Remington Arms Technical Center

**Project Name:** New Auto Rifle  
**Project Number:** 241403  
**R&D Engineer(s):** Jeff Stone, Will B James

**Revised:** 7/19/04  
**Marketing Manager:** John Trull  
**Plant Contact:** Ed Thweat

**Status:**

- Design concept in progress. Detail drawing package started.
- Received artistic Rendering of new concept.
- Received NPP for new auto-lading rifle from Marketing.

**Issues:**

1.

**Action Items:**

| Action Item                   | Status     | Responsible | Date     |
|-------------------------------|------------|-------------|----------|
| 1. NPP of New Gas Autoloader  | Complete   | Mkt         | 7/15/04  |
| 2. Design Specifications      | In process | R&D/Mkt/Mfg | 7/30/04  |
| 3. Concept Rendering          | Complete   | R&D         | 6/15/04  |
| 4. Concept gun design         | Complete   | R&D         | 7/15/04  |
| 5. Detail drawing package     | In process | R&D         | 8/10/04  |
| 6. Order prototype components |            | R&D         | 8/15/04  |
| 7. Sample stock               |            | R&D         | 10/15/04 |

**Schedule / Key Milestones:**

| Milestone                | Current Date |
|--------------------------|--------------|
| First Prototype Complete | 11/1/04      |
| EET                      | 5/19/05      |
| DAT 1                    | 12/22/05     |
| DAT 2                    | 3/28/06      |
| T&P                      | 10/24/06     |
| Warehouse Position       | 11/14/06     |

Remington Arms Confidential

Page 1 of 1

Subject to Protective Order - Williams v. Remington

BARBER - 5.30.060001206

ETE00000602