

Revised 2/03/02

Description	NPP	SKU	Cat	Intro. Year	Mkt. Req. WH	Fest Volume	E-Town / Ilen	DAT Guns To Test Lab	DAT Cmpl	Design Trans	Process Records	SAP DATA	SAP Cost Approval	T&P	First Production
M/870 EXP 12/20 SM camo	2003-39	5195	N	2003	3/9/2003	500	I	N/A	N/A	Cmpl	Cmpl	Cmpl	Cmpl	1/29	3/10/2003
Syn Full Adv. Wetlands camo (same as 5103) Hicks															
Limbsaver recoil pads		5269	Y	2003	1/1/2003	N/A	I	N/A	N/A	Cmpl	Cmpl	Cmpl	Cmpl	Cmpl	Cmpl
M/1187 Special Purpose	RAMACs 5271, 9675, 9519, 5323, 5341, 9664, 9662														
M/1187 Super Mag SPS	RAMACs 5337, 5339, 5343, 5345, 5353														
M/870 SPS syn	RAMACs 5012, 4946, 4883														
M/870 Super Mag SPS syn	RAMACs 4957, 4968, 4949, 4952														
SP10 Mag Syn	RAMACs 4822, 4809														
Transmit - process (RAMACS & PPI) - Joy, SAP - Lewis,															
M/700 SS SKUs	9709, 9717, 9692, 9694, 6434, 6436, 6275, 6099, 6101, 6277, 6438, 6909, 6915, 6933, 6935														
Cost reductions															
M/870 MIM	N/A	N/A	N/A	2002		N/A	I	Cmpl	Cmpl	Cmpl	11/15/02*	11/22/02*	11/27/02*	3/15/03	TBD
20 ga. slide assy	Project approved														
Projected MIM production 2/26/03*															
ECN meeting 1/22/03															
Ca. T.P.A	N/A	N/A	N/A	2003	N/A	N/A	I	TBD	TBD	Cmpl	June03*	June03*	June03*	July03*	TBD
Project for Induction Heat Treating trigger- Sietsema- due? Hennings to provide ammo & gun requirements															
alm. trigger plate slides due Feb 03															
Trigger samples due? Ogrodnik															
M/870 1187 MIM rear sight base	N/A	N/A	N/A	2003	N/A	N/A	I	Cmpl	Cmpl	Cmpl	11/15/2002*	11/22/02*	11/27/02*	2/15/03*	TBD
12 & 20 GA. Testing complete, write report - Hennings															
project approved, Die status- Ogrodnik															
Projected MIM components due 2/7/03*															
ECN meeting ? Schedule - Lewis															

~AUTODATE