

Remington Arms Technical Center

Project Name: New Auto Rifle
Project Number: 241403
R&D Engineer(s): Jeff Stone, Will B James

Revised: 7/19/04

Marketing Manager: John Trull
Plant Contact: Ed Thweat

Status:

- Design concept in progress. Detail drawing package started.
- Received artistic Rendering of new concept.
- Received NPP for new auto-lading rifle from Marketing.

Issues:

1.

Action Items:

Action Item	Status	Responsible	Date
1. NPP of New Gas Autoloader	Complete	Mkt	7/15/04
2. Design Specifications	In process	R&D/Mkt/Mfg	7/30/04
3. Concept Rendering	Complete	R&D	6/15/04
4. Concept gun design	Complete	R&D	7/15/04
5. Detail drawing package	In process	R&D	8/10/04
6. Order prototype components		R&D	8/15/04
7. Sample stock		R&D	10/15/04

Schedule / Key Milestones:

Milestone	Current Date
First Prototype Complete	11/1/04
EET	5/19/05
DAT 1	12/22/05
DAT 2	3/28/06
T&P	10/24/06
Warehouse Position	11/14/06