

Remington Arms Mayfield

Project Name: M710 Extruded Receiver**Revised:** 7/19/04**R&D Engineer(s):** Will B. James, Mike Keeney**Marketing Manager:** John Trull**Plant Contact:** Ed Thweatt**Status:**

- Limited testing completed on 3 calibers.
 - DAT Guns are in E-Town for testing (12)
 - 180 Receivers are on order for T&P
 - Production Guns can be built in December.

Issues:

- 1 Extruded material lead time is 15 weeks. Material I.D. stability may be an issue from the supplier for production lots.
2. Will drop test during DAT/T&P.

Action Items:

	1ST ART. RECIEPT	1ST ART. APPR	T&P LOT	PROD LOT	
Extruded Receiver	Complete	Complete	9/30	11/1	
Receiver Insert	9/20	9/30	10/15	10/15	
DAT/T&P Build					11/1/04

Schedule / Key Milestones:

Milestone	Current Date
DAT/T&P Shipment	11/15/04
DAT/T&P testing	12/10/04
Warehouse Position	12/15/04

Remington Arms Confidential

Page 1 of 1

Subject to Protective Order - Williams v. Remington

BARBER 5.30.06R00002253

ETE00000612