

**Model 700 XCR –Coatings-G.Sietsema**

- Marketing has approved color on trigger guard and components
- Need an update on testing (salt fog, abrasion, endurance)
- Need an update on DAT/T&P to establish material flow process with vendor.
- Sietsema to present testing data and comparison to competitive offerings.

First round of corrosion testing failed to yield better results than plain 416 stainless. Will fix by adding a base layer of chrome under coating. Next batch of samples due in this week. Will have test results by end of August.

**Action:** Glenn to advise Trull of test results by 9/2. Glenn will also go ahead and get competitive samples out to independent test lab to begin gathering data. Marketing must have all this info by end of Sept. for Writers Seminar.

**Model 700 New Varmint Line – Mroz/Ballo**

- Status Update on production
- HS given release to go ahead on July 28<sup>th</sup>. 1500 left hand were supposed to be delivered and built in August. Was to be at 100 stocks per day, delivering 10-15. moved August and September schedule.

**Action:** Trull to draft letter to be approved by planning and put HS on notice.

**Action:** E'town to investigate new bedded stock design.

- Trigger guards are structured incorrectly.

**Model XR-100-Mroz**

- Status Update on Gun – When are structures going to be complete?
- Status Update on Owners Manual – Has copy been sent to Dale Wills for review?
- Some changes have been made to owners manual. Has been sent out for revisions.

**ACTION:** Mroz to check and confirm. Will be costed and structured by week of 8.30.

- Boyd's could be an issue on stock delivery. Order should be placed ASAP.

**Model 700 SPL Fire Control – Perniciaro/Diaz**

- Update on findings on the 7491 with bad extractor and inability to adjust current firecontrol below 5lbs consistently. – Perniciaro

Trigger return spring was hanging up. Extractor was damaged.

- Update on testing/timing. – Perniciaro
- Update on surface finishes. – Perniciaro

All trigger/sear critical surfaces not to exceed 16.

- Discuss trigger pull spec for production – Trull/Perniciaro/Diaz

Trigger pull will be set at 3.5lbs in production.

- CAR approved 8.24.

MIM 1<sup>st</sup> articles due by 2/28/05. All 1<sup>st</sup> articles complete by 5/17/05. T&P 5/18/05-8/19/05. Production by 8/22/05. 10k units by 11/15/05.

**Ilion Quality Issues – Rifles****Model 7400 Cracked Fore Ends -S. Perniciaro**

- Perniciaro to advise on testing of new parts and what has changed in process to correct issues

Added relief cut to front of fore end. Achieved better bond and contact between sleeve and fore end.

- Trull and Perniciaro to visit Rivilier the week of August 30<sup>th</sup>. Need to know how many samples will be available.

Six sample fore ends will be hand carried over.