

Extractors on 7mm Remington Magnum

Extractors breaking due to dimple not in bolt head for extractor rivets. Spike in breakage, all parts quarantined to access extent of problem. Product made from 7.12 is at issue, percentage not known at this time.

Model 710 Metal Receiver – Diaz/Thweatt

- When will parts be received for test?
- Mayfield should be ramping up and switching in October to make 2005 catalog
- Should start DAT next week. Parts all received. 180 receivers en-route, build 270 and 30-06 first. Warehouse position by 12.15.
- New receiver-\$5.00 increase

Model 504-T LS HB – Diaz/Thweatt

- Design finalized & transmitted?
- Parts on order?
- Structured and costed?
- Planning to produce in November & December? (1000 22LR November 1000 17HMR December) Stocks due in end of July. 22LR and 17HMR testing to be complete by mid September. T&P complete by end of October. Need to look at schedules for January and February. Some in December would be desirable.

Mayfield Production Plan for 2004 – Lance/Trull

- Planning working up Rev. for balance of year.

Mach 2 and 710 in out months. Revised plan for rest of year by 7.23.

Smooth ball bolt handle due in next week. Notify consumer service concerning change.

Wrap around checkering on 504 approved. Quarter sawn stock negotiated. Need date on implementation; start on wrap around ASAP implement quarter sawn by year end.

Future agendas to include discussion concerning Military/LE products

7615-DAT testing in E'town