

Project #	Yr. of Intro.	Project Description	Proposed Timeline																															
			2 0 0 1				2 0 0 2												2 0 0 3				2 0 0 4				2 0 0 5							
			1st Q	2nd Q	3rd Q	4th Q	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q					
Shotguns:																																		
Autoloading																																		
241057	03	New Autoloading Shotgun (NAS)	■	■	■	■																												
241304	03	M/11-87 Aluminum Receiver				■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■			
241306	05	New Gas Autoloader and Pump					■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■			
Options/Enhancements																																		
241297	XX	M/870 - 1187 Drop & Cast Adjustments	■	■			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■			
Rimfire:																																		
Autoloaders																																		
241257	RC	M/597 Metal Mag. Box	■	■																														
	XX	M/597 LR Competition Magazine Box				■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■			
Bolt Action																																		
	04	New Bolt Action Rimfire				■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■			
			TOTAL FIREARMS PROJECTS																															

RC -- Running Change

■ Development

DAT

■ Transmit & DAT

■ Delayed

■ Deleted