

M/597 DU**Golemboski / Kohler**Discussion: Order for 3,500 (#6574) guns is in the system = order # 257787.Conclusions: Production schedule is set at 1,750 in Oct. and 1,750 in Nov.Action items: COMPLETEPerson responsible:Deadline:

Golemboski

M/597 NRA**Golemboski / Kohler**Discussion: Product is set up in system (#6575). Orders in system = #258058, #258061, #258062 Production schedule?Conclusions: Building in September. Orders in system are correct = all 725 guns to ship to arrive on 10/15/99. NRA will return the gun initially sent out for photos so that the serial # NRA - 001 can be rolled on barrel.Action items: Need to check on FFL for shipment of guns in Oct.Person responsible: KohlerDeadline:
8/19/99**M/597 RMEF****Golemboski / Kohler**Discussion: Product is set up in system (#6577). Waiting for order from RMEF. Looking for shipment in October.Conclusions: Todd Cook to work with Matt Golemboski on primer process for magnum style stock (stock with swivel stud holes)Action items: Matt to send Tarjac Magnum stocks, try a new primer process. Todd & Matt to work w/ Tarjac and decide if stock will need to be primed by Tarjac or elsewhere. Grip cap status? Need to ensure "bubbling" issue is resolved and adherence of camo passes scratch test.Person responsible:Deadline: 8/19

Cook / Golemboski

2000 New Product Proposals**Mayfield****M/597 Stainless Sporter****Golemboski**Discussion: last report 500 pieces scheduled for October and 500 for November. Status? Current schedule is a "GO"

Also discussed a variety of color synthetic stocks from RTP in conjunction with Hansen.

Conclusions: need to select a variety of colors to have 10 samples produced. 5 should be solids / 5 to be "swirled". One of the make ups should be blue and white to represent Univ. of KY colorsAction items: decide on color selection and convey info to vendorsPerson responsible: Todd
Cook, Golemboski, KohlerDeadline: 8/19