

<u>Discussion</u>: Point of Impact analysis will be incorporated with testing. DAT is scheduled for late July. How are we proceeding?

Conclusions: 11-87.3 !/2" SM is being built this week; shooting will commence the last week of July with tests of various types of ammo. Currently on schedule.

Action items: Engineering will report at August meeting. <u>Person responsible</u>: Rabbia <u>Deadline</u>: 8/19

Single Shot Youth Shotguns

Rabbia :

<u>Discussion</u>: One shot plug = \$0.32 + mold cost of \$11,400. Will one plug work on 20 gauge models? yes Will a "3 shot cut-off" mark on the one shot plug? What are our plans on proceeding?

Conclusions: still in design mode: project will be submitted after testing is complete; will start with a "one shot plug" – which limits the gun to one round in the chamber - and add die cuts so that if the consumer desires, they can snap the plug at the die cut to create a "three shot plug". Marketing would like to go to market with this product adjustment in 2000.

Action items: NPP & listing of gun SKU's Person responsible: Kohler Deadline: 8/19

Alternate Stock Material

Rabbia

<u>Discussion</u>: Engineering will review plan for changing stock material and cover development and evaluation due to cycle times and shrink rates.

Conclusions: start with short stock

Action items: Person responsible: Deadline:
Engineering will keep Todd Cook informed of status Rabbia Review 8/19
Purchase enough material for a run in November Krol Review 8/19

Quality: SP10 swivels

Rabbia

Discussion: Front switch assembly continuously fail. How will issue be addressed? Any plans on implementing a solution?

Conclusions: If the correction process is implemented satisfactorily, there shouldn't be any issues with guns currently coming

off of the line.

Action items: Person responsible: Deadline:

Consumer Service to provide dated information, including serial #'s Evans/Fink Review 8/19