

M/700 BDL Varmint**Bunting / Rabbia**

Discussion: review feasibility status of utilizing obsolete BDL varmint stocks combined with stainless barrel and blued receiver in .17 Rem caliber.

Conclusions: it appears that we can build approx. 297 in the time frame of November – January under the Spring Gun program.

Action items:Person responsible:Deadline:

NPP & SKU

Kohler

8/19

Ensure the ammo group is continuing to produce .17 Rem ammo

Kohler

8/19

2000 New Product Proposals**Ilion****M/700 EtronX Varmint - NPP-50A****Rabbia / Diaz**

Discussion: DAT completed July 1? Passed : 10 guns have 3,000+ rounds fired Transmittal July 15? -> 8/1/99

Safety switch design finalized 7/31. Repeat test w/ 25 new switches. Review matrix and responsibilities.

R&D and Engineering to provide a report (part by part) listing all tasks as well as a complete schedule by July 7. Purchasing to review all purchased components (focus on stock supply)

R&D to provide an updated schedule

Conclusions: misfire rate was below the targeted %. Need to place a collar on the safety switch – concern on how to attach.

Doughnut will be included on the ball head and we will utilize both vendors. We should keep each vendor specific to a particular caliber so as to track performance. T&P with doughnuts will be from Coors.

Action items:Person responsible:Deadline:

DAT #4

Diaz/Bunting

8/19

R&D and Engineering to provide a report (part by part) listing all tasks as well as a complete schedule

Franz / Nettinger

8/19

Arms Service to develop a service and warranty plan.

Longo/Evans

8/19

Need a “capacity study” of all vendors w/ a focus on stocks. What is the capacity upside and lead times

Suarez

7/21

Review capacity to ensure 2400 pieces

Balio

8/19

Decide on how to go to market i.e. Selling select distributors w/ contracts

Millner/Marketing/Wheaton /Bedore

8/19

Update schedule

Kohler

8/19