

M/11-87 Upland Special 23" - NPP-114 Rabbia

Discussion: Engineering to provide a program schedule. Review matrix.

Conclusions: currently on schedule. 15 & 15 from T&P are not sellable and will be expensed in November to WIP

Action items: review accounting of WIP

Person responsible:
Longo/Kroll

Deadline: 8/19

M/11-87 SPS 3 1/2"**Rabbia**

Discussion: Engineering to provide a phase in schedule for "add-use" enhancements for the current 3" guns at this meeting. Go / No-go decision for catalog made by 9/1/99.

Review matrix.

Conclusions: 11/87 improvements are on schedule. Catalog decision is a GO!

Action items: review after T&P

Person responsible: Rabbia

Deadline: 8/19

Update schedule

Kohler

8/19

M/870 Wingmaster Super Magnum Rabbia

Discussion: New artwork is needed (similar to current Wingmaster). Review responsibility and timeline.

Conclusions: New M/870 style artwork sample will be ready 9/1/99. T&P will be completed in November. Concerns over the chrome plated port cover and utilizing a 3 1/2" chamber with a LC BBL.

Action items: Review after T&P

Person responsible: Rabbia

Deadline: 11/15

**Model 300 Ideal Field OU (2000) –
NPP#91****Diaz / Orf**

Discussion: review scheduled for July 21 in Ilion. Are we ready? New furnace is due in August. – on schedule

Go / No-go date catalog decision is 9/1/99.

Conclusions: Embellishment will be reviewed on 7/19. Need 12 shooting samples for marketing on 10/1/99. Rolls should be in house by 12/20/99. If so: produce 50 of each SKU = total 150 guns.

Action items: Jump the serial # 100 on the production run of #5231 (12ga/28"). Reserve the first 20 guns for Tommy Millner.

Person responsible: Rabbia

Deadline: as
produced