

~AUTOFIL JRB

PAGE1

~AUTODATE

NPP # PRIORITY	PROJECT DESCRIPTION	Proposal Status	Owner	Business Segment	DAT	T&P	WHSE. POSITION	INTRO. YEAR	YEAR 1 VOLUME	YEAR 2 VOLUME
NP90	NAS 12 GAUGE SYN. 2 3/4" - 3 1/2" 12 GAUGE WOOD STOCK 20 GAUGE WOOD STOCK	NPP updated - Waiting for engineering estimate & economics Estimate & economics due May 98		SG	Nov-98 TBD	Jun-98	Oct-98	2000 2001 2001	20,000 20,000 -	50,000 20,000 25,000 5,000
NP52b	<u>SINGLE SHOT S/G</u> 12 Ga. Fixed 12 Ga. RC 20 Ga. Fixed 20 Ga. RC 410 Bore Line Extensions	NPP updated - Waiting for engineering estimate & economics New design package complete May 98, Prototype Due July 1 Cost estimate by 9/1/98		SG	Dec-98	Sep-98	Dec-98	1999 TBD	95,000 10,000 5,000 30,000 10,000 40,000	-
NP111	<u>M/870 Express Synthetic Deer</u> (12/20 FR RS)	NPP issued - Waiting for engineering estimate & economics		SG				1999	1,500	
NP107	<u>M/870 Express Synthetic</u> Super Magnum Turkey	NPP issued - Waiting for engineering estimate & economics		SG				1999 Spring	1,500	
NP106	<u>M/870 SPS Super Magnum</u> Camo 12/26 VT RC	NPP issued - Waiting for engineering estimate & economics		SG				1999 Spring	1,500	
NP106	<u>M/870 SPS-T Super Magnum</u> Turkey Camo 12/23 VT RC	NPP issued - Waiting for engineering estimate & economics		SG				1999 Spring	1,500	
NP108	<u>M/11-87 SPS-T Camo</u>	NPP issued - Waiting for engineering estimate & economics		SG				1999 Spring	1,500	
NP109	<u>SP-10 Turkey Camo</u>	NPP issued - Waiting for engineering estimate & economics		SG				1999 Spring	650	
NP110	<u>M/1100 Synthetic Youth</u> Turkey Camo 20/21 VT RC	NPP issued - Waiting for engineering estimate & economics		SG				1999 Spring	350	
NP112A	<u>M/870 Wingmaster Small Bore</u>	NPP issued - Waiting for engineering						1999	1,000	-