

— New and Revised SPL ACTION LOG —			Meeting: SPL	
			Date: 1/12/06	
			Next Meeting: 1/19/06	
			Location: 52-4 eng conf	
Attendees:				
Distribution: SPL Contact List				
No.	Date Assigned	Task	Responsibility	Due Date
1	10/10/05	Purchasing to confirm vendors have received new prints	E Aiello	1/5/06
2	4/1/05	Determine area supervisor for new fire control area	J Kelly	1/12/06
3	12/5/05	Update SAP, BOMs and process records	J Doolittle	1/13/06
4	12/9/05	Double disk grinder carriers	J Doolittle	1/13/06
5	1/5/06	CMM Brown and Sharp completion for SPL	Joe Diliberto	1/17/06
6	11/10/05	Need 1st article approval on m7 safety 300678	Golem	1/19/06
7	12/15/05	Disposition of all fire control parts	J Balio	1/19/06
8	1/5/06	Set up inspection room for SPL	Joe Diliberto	1/19/06
9	12/7/05	Install drill presses	G Wilks	1/20/06
10	12/2/05	Internal fixtures for new process (drill jig and press fixture)	J Doolittle	1/30/06
11	6/16/05	Complete VMC and Creep feed machine run offs at Remington	J Doolittle	1/27/06
12	11/18/05	Powder Metal front and rear spacers	F Ogrodnik	1/31/06

~AUTODATE

~AUTOFIELD