

Due Date	action
2/4/05	
2/21/05	Room is complete new dates set from list item 3
2/11/05	14,000 needed for run off
2/11/05	
2/7/05	Complete
2/11/05	Complete
2/18/05	Complete Craig Becker
2/18/05	Complete
3/4/05	Complete
3/4/05	Done
3/4/05	Done 2/25/05
3/4/05	Gerry Allen has assumed production responsibilities
5/18/05	Complete 3/4/05
2/21/05	Complete
2/28/05	Complete
3/4/05	Todd Golen to continue with stampings and MIM until complete.
3/4/05	J. Brennan to confirm 3/7/05 (CMM is there)
3/4/05	Brennan to confirm with Cooke by next meeting 3/18/05 (No issues
3/28/05	Complete 3/4/05 CHAD DEL MEDICO current trigger drill operator