

2/28/05	Triggers and sear safety cams are complete to conduct run off, parts WILL NOT be useable in guns. SSC profile in critical area out of spec and depth of ejector pin needs to be corrected on the Trigger. LH side plates are complete to conduct run off and WILL BE useable for gun build after MIM FIRST ARTICLE has been passed. LH side plate first article is under review and looks positive to pass. Complete 3/11/05
3/4/05	Brennan to confirm costing status today 3/18/05. Are all parts costed? Done 4/1/05
3/16/05	Parts received at UGT 3/22/05
4/1/05	Scheduled 3/28/05 - 4/01/05 Complete 4/1/05
4/1/05	Resolved 4/1/05
4/15/05	Complete 4/1/05
3/15/05	Runoff LH blockers due 4/8/05; all other parts are available Received
4/15/05	Test was conducted with good results and vender visit in progress
5/18/05	Doolittle and Dilibeto to review gage design by 4/15/05 complete 4/6/05
5/18/05	plan is in place
4/1/05	No issues 4/15/05
4/5/05	Complete 3/29/05 press due in 4/18/05
4/22/05	Complete 4/25/05
4/29/05	Complete 4/29/05