

5/6/05	Complete 4/29/05
4/18/05	creep feed grinder by 5/16/05 Identify 1st shift operator for Chevalier VMC by 5/31/05 Identify QC inspector by 5/12/05( OGP QL30 comparator is here). These operators will be needed for run
4/19/05	SKU list is complete and quantities have been established. Publish list by 5/2/05. Doolittle
5/18/05	Complete Change process and prints to reflect new plating
5/20/05	Complete
5/27/05	Complete
5/27/05	Complete
6/10/05	Complete
6/10/05	Complete all guns in on hand
6/15/05	Computer systems have been chosen. Computer systems are not budgeted. Purchase of new systems will be determined at end of project
TBD	Complete no plating issues observed.
As needed	Tim Butler has reviewed all stock prints and confirmed they all should accept the SPL per print. Tim will contact HS Precision and Bell & Carlson to address the interference. Going forward Tim will contact the appropriate engineer to update PPI to check the needed characteristics Complete
6/24/05	300696 and 300693 failed 1st article need new samples, 300693 and 300696 complete