Action

PMPD process and purchasing plating sign off M Drive to complete costing

Continue to expedite

Obtain first article on front and rear spacers

Grind carrier to specification on Gardner


Continue to expedite


On schedule to complete

Perform study to print specifications (Doolittle to assist as needed) On schedule

All prints were updated from 7/13/05 to completion on 10/13/05. Set up PPI and track per vender. Boyds S&K Revival/HS Precision Bell&Carl. McMillen/Orc

The stocks pre change need to be pegged for use with old fire control or inleted for change.





~AUTODATE

~AUTOFILE