

Keeney, Mike

From: Santillo, Michael R.
Sent: Wednesday, May 12, 1999 10:38 AM
To: Keeney, Mike
Cc: Mead, Joseph P ; Rabbia, James A., Diaz, Danny
Subject: RE: M/710 DAT Component Procurement Plan

Mike,

I've read the procurement plan for DAT parts and have some concerns:
I can't determine which vendors will be supplying production parts until we receive and review the quotations currently out. We should begin to receive quotes Thursday/Friday of this week. I'm sure that each quotation will have lead time involved anywhere from 4-16 weeks ARO. Even if we squeeze the designated vendors on timing, I am unsure if we will be able to provide any of the DAT parts by the 6/25/99 deadline. Please get with me ASAP so that we can determine a path forward for this. I will push on my end as much as possible, but I think we need a back-up plan. Let me know.
Mike

From: Keeney, Mike
Sent: Tuesday, May 11, 1999 4:13 PM
To: Santillo, Michael R
Subject: RE: M/710 DAT Component Procurement Plan

try this one?

<<File: DATPln5-11.doc>>

From: Santillo, Michael R.
Sent: Tuesday, May 11, 1999 4:11 PM
To: Keeney, Mike
Subject: RE: M/710 DAT Component Procurement Plan

I can't open this, can you resend it?

From: Keeney, Mike
Sent: Tuesday, May 11, 1999 4:01 PM
To: Mead, Joseph P.; Santillo, Michael R.
Cc: Diaz, Danny
Subject: M/710 DAT Component Procurement Plan

<<File: DATPln5-11.doc>>