

**Project Name: Sportsman M/710****Revised: 09/14/99****Project Number: 241095****R&D Engineer(s): Michael Keeney****Marketing Manager: Jay Bunting****Plant Contact: Matt Golemboski****Status:**

- Submitted (12) samples (30-06) for Rev. 2 testing.
  - Testing to include, measurements, proof, 200 rnd. function, accuracy, and drop testing.
- Manufacturing cost estimate complete, approx. \$93 manuf. cost.
- Barrel length to be 22" for long action, 24" for magnum.

**Accomplishments:**

1. Completed EET Rev. 1, 5 total malfunctions in 4000 rounds. Minor fit issues with mag box and stock.
2. Barrel failure during intentional abuse test. Barrel contour changed.
3. Manufacturing reviews to improve design for manufacturability.
4. Submitted safety/bolt lock proposal
5. Shooting sample for Wal-Mart demo to be completed by 9/24/99
6. Receiver Insert alterations to correspond to safety lever.

**Issues:**

1. Stock model completion.
2. Magazine vendor selection -- no quotes as of today
3. Safety/Bolt Lock decision.
4. Bolt Plug/Firing Pin Lock Design
5. Magazine box bottom artwork development

**Action Items:**

Action Item	Status	Responsible	Date
1. Stock Modeling	Ongoing	M. Keeney	9/30/99
2. Testing	Start 9/15/99	P. Reesor	10/15/99
3. Bolt Plug/F.P. Lock	Ongoing	M. Keeney	10/29/99
4.			

**Schedule / Key Milestones:**

Milestone	Original Date	Current Date
EET Complete	6/4/99	6/23/99
DAT Complete (Rev. 2 testing)	8/31/99	10/15/99
Project Economics Complete	7/1/99	9/3/99
T&P	11/12/99	TBD/Mayfield
Warehouse Position	12/3/99	Approx. 7/00 Mayfield
Year of Introduction	2000	2001

ET36146