



M/710

BUDGET CHANGE REQUEST



- Reduced budget from \$779,775 to \$679,273
 - » Capital from \$340,000 to \$253,000
 - Receiver Insert Tool cost \$45K vs. budgeted \$75K
 - Eliminated Bolt Plug Tool \$50K
 - » Barrel Process Development actual expense less than budgeted.

83

ET36311

Confidential - Subject to Protective Order

Williams v. Remington