


ET53590



CONFIDENTIAL

ID	Task Name	Task Summary	Start	End	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
54	Intentional Abuse Testing	8 hrs	Sat 11/11/00	Sat 11/11/00															
55	Placed printer test (1 per)	2 hrs	Sat 11/11/00	Sat 11/11/00															
56	High pressure test (1 per)	4 hrs	Sat 11/11/00	Sat 11/11/00															
57	Chemical/bomb test (1 per)	2 hrs	Sat 11/11/00	Sat 11/11/00															

Project W/ (U) & P Schedule (rev)

Date Thu 11/2/00

Task Split

Progress Milestone

Summary Rolled Up Task

Roll Up Progress External Tasks

Project Summary

Page 2