

Project Name: 710 Short Action**Revised: 7/08/05****Project Number: 241429****R&D Engineer(s): Vincent Norton, Will B James****Marketing Manager: John Trull****Plant Contact: K. D. Lance****Status:**

- Three (3) short action M710's were built and 200 rds placed on each prototype. The magazine box was modified and retested with no malfunctions.
- The Capital Request for the project was modified and will be presented to Senior Management on the 11th.
- No Writer Conference guns planned for 2005. Warehouse position will be determined depending on current production capacity.

Issues:

- 1) Will combine DAT and T&P using production magazine tooling

Action Items:

Action Item	Status	Responsible	Date
1. EET	Complete	R&D	4/22/05
2. Capital Request for magazine & SPL Insert	Complete	Mayfield	6/07/05
3. Capital approval	In Process	Senior Management	TBD
4. Purchase Tooling		Mayfield	TBD

Schedule / Key Milestones:

Milestone	Current Date
First Prototype	1/20/05
EET	4/22/05
DAT / T&P	12/30/05
Warehouse Position	TBD