



MODEL 710 SHORT ACTION

NEW PARTS

MAGAZINE BOX



Short action requires new magazine box,
magazine follower, magazine box bottom,
and magazine spacer.




INSERT FOR M/700 FIRECONTROL

Receiver insert with
M/700 SPL firecontrol



INSERT FOR M/700 FIRECONTROL

New receiver insert




Model 700 SPL fire control

RECEIVER INSERT SUPPORT BRACKET

Receiver insert
support bracket


STOCK MODIFICATION FOR M/700 FC

Clearance for safety button




STOCK MODIFICATION FOR M/700 FC

Clearance for safety button



M710 Short Action Status

- EET is Complete (.243, 7mm-08, .308)
- DAT and T&P will be Combined
- Critical Path
 - Magazine Box has a 22 week lead time.
 - Capital Needed for:
 - Magazine Box, Follower, Follower Spacer, and Box Bottom
 - 700 Fire Control (Option)
 - Capital Needed for:
 - New Receiver Insert to accept 700 Fire Control.
 - Receiver Insert Support Bracket
 - Modification to Stock Tool.



Current Status

- EET Complete
- Capital Request
 - Modified request to include multiple vendors
 - presented to Senior Management.
- Writer Conference Rifles
 - Will accelerate timeline for tool build were possible.
 - Barrel development to be complete by end of August.
 - Number of guns in which caliber for conference.