

710 SHORT ACTION / SPL FIRE CONTROL

Attendees: Kevin Lance
Will James
Vince Norton
Gerald Vicars
Don Tipton
Gary Williams
Derek Boyles

1. Capital – SA

Box -	\$85k	
Box bottom –	33	
Follower		
Spacer –	<u>20</u>	
Total -	\$150k	Operation Expense \$9k

2. Capital Fire Control

New Insert	\$52k
(rework \$42k)	
Stock Modification	<u>20</u>
Bracket	<u>15</u>
	\$87k

If/ when Mayfield builds – \$100k for fixtures

3. New SPL

If for New 700 SPL backwards compatible to 700 not 710

Is this an Option? ☒ Yes ☐ No

Cost Implications?: D.C.

ISSUES

1. Is the 710 – New SPL
2. If so, when can Ilion support?
Completed assembly?
Components?
Cut in schedule?
3. What happens if delayed?
Can go to 700 current?
Can go old 710 – Gap in stock
See arm
Parting line w / insert tool
4. If Ilion can't support;
Do we go on 710 SA w/ current 710 configuration

DAT / T&P Combined

NAME	ISSUE NUMBER (S)	COMPLETION DATE
Kevin Lance	1	5/6/2005
Gerald Vicars	2, 3, 4	5/18/2005

710 SA TIMELINE

DATE	NAME	TO COMPLETE
5/9/05	Gerald Vicars	CAR Review (SA-vol 15k/year)
5/17/05	Kevin Lance	Review w/ P. Cahan
5/31/05	Kevin Lance	CAR Approval +22 wks to 1 st art. Volume assessment
11/1/05	Gerald Vicars; Gary Williams	Build T&P: 243 (50) 308 (50) 7mm 08 (50)
11/11/05	Gerald Vicars; Gary Williams	To E-town
11/30/05	Gerald Vicars; Gary Williams	Complete T&P
12/31/05	Gerald Vicars; Gary Williams	Warehouse Position (2.5 k units)

SA – TIMELINE INTERNAL

NAME	COMPLETION DATE	
Kevin Lance	5/3/2005	NPP Volume
Vince Norton	5/6/2005	Identify components (mag box mat'l)
Gary Williams	5/6/2005	Family tool option considered

Review Status Monthly w/ E – town (first week of every month)

New SPL

T&P part of SA- 11/1/05 – 11/30/05 (CAN ACCELERATE!)

Based on insert lead times)

50 of each

7mm

300 win mag

30 -06

270