

Project Name: New Auto Rifle
Project Number: 241403
R&D Engineer(s): Jeff Stone, Will B James

Revised: 7/19/04

Marketing Manager: John Trull
Plant Contact: Ed Thweat

Status:

- Design concept in progress. Detail drawing package started.
- Received artistic Rendering of new concept.
- Received NPP for new auto-lading rifle from Marketing.

Issues:

1.

Action Items:

| Action Item | Status | Responsible | Date |
|-------------------------------|------------|-------------|----------|
| 1. NPP of New Gas Autoloader | Complete | Mkt | 7/15/04 |
| 2. Design Specifications | In process | R&D/Mkt/Mfg | 7/30/04 |
| 3. Concept Rendering | Complete | R&D | 6/15/04 |
| 4. Concept gun design | Complete | R&D | 7/15/04 |
| 5. Detail drawing package | In process | R&D | 8/10/04 |
| 6. Order prototype components | | R&D | 8/15/04 |
| 7. Sample stock | | R&D | 10/15/04 |

Schedule / Key Milestones:

| Milestone | Current Date |
|--------------------------|--------------|
| First Prototype Complete | 11/1/04 |
| EET | 5/19/05 |
| DAT 1 | 12/22/05 |
| DAT 2 | 3/28/06 |
| T&P | 10/24/06 |
| Warehouse Position | 11/14/06 |