

**Project Name: 504 Target**  
**Project Number: 241426**  
**R&D Engineer(s): Will B James**

**Revised: 7/19/04**

**Marketing Manager: John Trull**  
**Plant Contact: Ed Thweatt**

**Status:**

- A test was conducted to incorporate Pillar Bedding into target stock verifying if there was enough wood margin around the front takdown screw. Pillar bedding could not be incorporated into stock.
- Finalized the overall stock. Ordered LR and Mag stocks for Testing
- DAT Guns: Mayfield to supply 20 - M504LR Target and 20 - M504-17HMR Target guns except for stocks and magnum bolts and magnum magazines for DATesting.

**Issues:**

1.

**Action Items:**

Action Item	Status	Responsible	Date
1. Test Pillar Bedding	Complete	Boyd's	6/11/04
2. Finalize Target Stock	Complete	Marketing	6/11/04
3. Order 30LR and 30Mag Finalized Stock	Complete	R&D	6/14/04
4. Receive Test Stocks	In Process	R&D	7/26/04
5. DAT LR Guns in Etown			9/1/04
6. DAT 17HMR Guns in Etown			9/1/04
7. T&P Guns in Etown			10/15/04

**Schedule / Key Milestones:**

Milestone	Current Date
EET	6/30/04
DAT 504LR	9/15/04
DAT 504 17HMR	9/15/04
T&P	10/30/04
Warehouse Position	11/15/04