

Project #	Yr. of Intro	Project Description	Proposed Timeline																																
			2 0 0 2				2 0 0 3												2 0 0 4				2 0 0 5				2 0 0								
			1st Q	2nd Q	3rd Q	4th Q	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q						
Centerfire Bolt Action:																																			
Percussion																																			
241314	04	M/710 Magnum																																	
241285	03	M/700 Fire Control																																	
241267	03	M/673 Guide Gun (short magnum)																																	
241339	03	M/7600 .223 Magazine Insert																																	
241359	RC	M/710 CA DOJ Metal Bolt Plug																																	
241xxx	TBD	M/710 Fire Control																																	
241xxx	06	New Auto Rifle																																	
241xxx	06	New Bolt Action Rifle																																	
EtronX																																			
241313	D	M/700 EtronX Hunting - Gen 1.25																																	
241197	RC	M/700 EtronX Hunting - Gen 2 (ASIC)																																	
241301	RC	EtronX Varmint - Gen 2 (ASIC)																																	
MuzzleLoader																																			
241311	02	3 Way Ignition																																	
Options / Enhancements																																			

RC -- Running Change Development DAT Transmit & DAT Delayed Deleted NEW

42

Project #	Yr. of Intro.	Project Description	Proposed Timeline																															
			2 0 0 2				2 0 0 3												2 0 0 4				2 0 0 5				2 0 0 6							
			1st Q	2nd Q	3rd Q	4th Q	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	4th Q				
Rimfire:																																		
Autoloaders																																		
241352	03	M/597 .17 HMR																																
Bolt Action																																		
241258	04	M/504 LR																																
241xxx	4.5	M/504 .17HMR																																
241xxx	05	M/504 WinMag																																
241xxx	06	M/504 CenterFire																																
TOTAL FIREARMS PROJECTS																																		
RC -- Running Change																																		
Development																																		
DAT																																		
Transmit & DAT																																		
Delayed																																		
Deleted																																		
NEW																																		

EST.		
TOTAL	2002	2003
	REV. 5	REV. 1
	\$ 4.00	\$
	\$ 150.00	\$ 12.35
	\$ 15.00	\$ -
	\$ 35.00	\$ -
	\$ 22.00	\$ 2.00
		\$ 75.00
		\$ 18.20
	\$ -	\$ 85.40
\$ -	\$ 16.60	\$ -
	\$ -	\$ 18.00
	\$ -	\$ -

EST.		
TOTAL	2002	2003
	REV. 5	REV. 1
	\$ 36.00	\$ 1.30
	\$ 266.00	\$ 402.00
		\$ 40.00
	\$ -	\$ 185.00
		\$ 43.70
	\$ 4.00	
	\$ 2.00	
	\$ 5.00	
		\$ 69.00

EST.		
TOTAL	2002	2003
	\$ 10.00	
	\$ 250.00	\$ 4.50
		\$ 20.00
		\$ 15.00
\$ -	\$ 815.60	\$ 991.45