

CC: A. A. Brown) In
S. M. Alvis) Time
C. O. Clifford
H. J. Backman
G. L. Smith

January 7th, 1947

TO: P. E. Rutherford
R. H. Grace
J. Hammond
R. K. Smith

FROM: V. G. DeReus

SUBJECT: MODEL 721 PROJECT STATUS 12-22-46

The project status as of December 22nd, is as follows:

Design is over-expended \$1305. It is estimated that \$3000 was spent on revision work for the Fire Control.

Testing and Specifications have a remaining balance of \$3982. This is sufficient to take care of the pilot line testing of guns.

This confirms the meeting held on Process Engineering expense, which pointed out that Process Engineering is over-expended \$3783. Trial Run has an unexpended balance of \$2597. Quality Audit has an unexpended balance of \$3570. Methods Engineering has an unexpended balance of \$6027. This leaves a total expended balance of \$9726. The controls outlined in the meeting should be made effective as quickly as possible.

Tool Design Revisions and Tool Revisions are over-expended \$7858, as previously outlined, and there is an anticipated over-run of \$19000. As pointed out in the meeting on the control of expense, every effort must be made to hold the over-run at the \$19000 figure or less.

VGDeR.HIF

V. G. DeReus
Project Engineer
Technical Department

AL 0030954