

Topics to Discuss w/Millner - 30 Jan. '04

- Megamet Litigation (870 MIM Receiver)
  - Breach of Contract Case
  - Friday (today) is deadline for defendant to supplement their motion
  - Wednesday (Feb. 4<sup>th</sup>) Steve Schwarz will argue this for Remington
  
- 2100 Gas Gun Status
  - Minor lab involvement up to this point
  - Concerns:
    - Function with full spectrum of ammo
    - Endurance in general
    - Timing
  
- 504 Status
  - T & P completed and design transmitted with conditions
    - Conditional exit later issue Dec. 12<sup>th</sup>, no response f/Marketing received
  - Mayfield currently experiencing issues around the extractor
  
- 710 Magnum T&P w/Heat Treated Barrels
  - Not going well
  - Main Issues:
    - Abuse Test Results (Obstructed Bore, High Pressure) - Bolt Plug
    - Extractor issues relative to manufacturing/control, design?
    - Boxes loaded incorrectly can bind action - easy to do
    - Take down screws loosening?
    - Hard Bolt Closing - extractor issue
    - Jar-Off Test Failure
  - Timing Est. to solve issues - 1 month or more!
  
- Russian Product
  - Barrel Material assessment
  - Jar-off tested 4 guns - all passed (2-12 Ga. single bbl, 1-410 s-b-s, 1-28 Ga. O/U)
  - Asked to perform High Pressure test - 1 each 12 Ga. SB, S-b-S, O/U at 50 ksi
  
- BAMP
  - Going to run a second DAT
  - Timing - March timeframe



Subject to Protective Order - Williams v. Remington

ETE00000494

- Site Issues
  - Site Security
    - Equipment concerns, vcr, etc
    - Really needs upgrading
    - Never have received go ahead to implement recommended site procedure changes
  - Env. Compliance – Hazardous Waste report due in March, needs your signature, will have at SHOT Show.
  - Mechanical Engineer Replacement will get requisition out shortly
- Other Issues
  - You asked for a Executive Summary on Abuse Tests – Bristol asked me to not write (I mentioned to Diaz on his trip to Chicago(D. Wills))
  - Cammerzell Clay Target
    - Was to fund with 2003 Rescapes – majority will hit this years budget instead and this was not budgeted
    - Progress made but have not released for large scale sample yet
  - CAD system PDM software
    - Investigating new software – current software maintenance costs way up
    - May require expending maintenance \$'s for software purchase this year

CONFIDENTIAL

Subject to Protective Order - Williams v. Remington

ETE00000495