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Remington Anns Technical Center 

Project Name: Sportsman M/710 
Project Number: 241095 
R&D Engineer(s): Michael Keeney 

Status: 

Revised: 04/30/99 

Marketing Manager: Jay Bunting 
Plant Contact: Joe Mead 

• Received first shot samples of Receiver Insert on 4/29/99. The Hanson Group is perfonning dimensional 
inspections and will adjust the tool accordingly. Hanson to generate EET sample delivery schedule based on 
tool correction timeline. 

• Barrel Heat Treatment started 4/27/99, EET barrels expected by 5/11/99 

Accomplishments: 
I. Received all EET components less receiver inserts and heat treated barrels. 
2. Assembled a non-shooting functional sample. 
3. Engineering Evaluation Test (EET) plan completed 
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l. EET assembly timeline relative to barrel and receiver insert _4,~livery.G:h, \~.~-i~.- .. 
2. Initial production caliber specification; 30-06 only? . ·'' :':;t~~~·, 'l::.'. , 

Action Items: ·:.::·~/~~~>··'·' -:~~ro;;!;>~t;li~.'_~t.:: \;~~ 
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Issues: 

Action Item Responsible Date 
I. Barrel Heat Treatment Jn Ri'9ceS§.1·, ··u. <L ..• >'~~ G. Sietsema S/11/99 

M. Keeney 5112199 
M. Keeney 5/16/99 

M. Keeney 619199 
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--~~~ ··r. Mile~rihe Orie:inal Date Current Date 
EET Coi.11Plete<, 614199 614199 
.DAT~plete 8/3 l/99 8/31199 
··<I~rOjeCt Economics Complete 7/1/99 
T&P I 1/12/99 11/12/99 
Warehouse Position 12/3/99 12/3/99 
Year of Introduction 2000 2000 
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