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Project Name: New Auto Rifle 
Project Number: 24Ufl3 
R&D Enginccr(s): Jeff Stone, Will B James 

Status: 

.................................. 

Revised: 611·6m@::rr::t ::::t::rt:tr· 

....... . ..... 
• EET gun in .30.06 build by mid June. Delay was due@%~4.ifications to the FC and barrel miss-cuts. 
• Test fixture for gun dvnarnicslkiuemalics WIP. Exp%.\#{i:@i!~itfl.~~!:W( 22 June. 
• initial testing protocol under de,clopmcnL _::::::::::::· ··::::::;\}}{/::'::.,.,. .. 
• Received barrel drawings from the Custom Shop fcii"'ti'rcir magn111i1'"i%'ifii:)fo~e on the custom monnt;iin 

rifle. This is a cross between the standard contou.t:imd Magnum contoudi6rrels for a magnum caliber. 
faalualion \1·ill be need before irnplcrncntalion cif:)~W:!$.i.\W.JJr for magnum calibers. 

Issues: .·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.···· 
I) Marketing would like a standard contour barrel ru@i\Mfu~znum rifle. EET prototypes will incorporate the 
heavy mrignurn contour barrels. The R&D Reseqrch gr6\jp:\f:~Wfo\\l.~~jgate the potenlial pilfalls of migrating to lhe 
slandard contour for a magnum calibcL . . . . ................ . 

. <·>>>:<· 

Action Items: 

Action Item 
l. EET Build 

2. Modify components 

3. Design shooti[\g jack for NAR 

-1. Order components for NAR shoo~# 
5. Shooting JACK completion d;1t~}>'. 

6. EET Testin 

Milestone Cuttifo.(bate 
f1rsl Prnlolypc Cmnpklc 

EET 311 or, & 243 

DA'J'l 
DAT2 

T&P 

\Varehouse Position 

:.:·:.:.:.:.:· ···.·.·.·· 

··:<<·>>:<<<·>>:<·.· ...... ·.·>:<<·:.:.:.:·· 

Res 10nsiblc Date 
R&D 6/15/05 

R&D 6/10/05 
R&D 6/3/05 

R&D 6/10/05 

R&D 6/22/05 

R&D 7130/05 
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Subjec11o Pro1ec1ive Order - Williams v. Reming1on 
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