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SHOTGUNS 

MODEL 1100 DUCKS UNLIMITED - Contd, 

The chairman asked th~t the October meeting include a presentation 
by Marketing similar to that given Ducks Unlimited, He would also. 
like a report from Research and sample models for Committee review. 

MODEL 870. 20 GA. LW LIMITED 
(1981 Introduction) 

Marketing reported that the Hodel 1100 Limited introduced this 
year has been well received, with orders to date for over 4 1 400 
guns. Input from field sales suggests there is also a strong 
demand for a similar version of the Model 870. 

The Model 870 Limited, proposed for 1981 introduction, will reature;\~i· 
a 1" shorter Stock, and be offered with a 23" ventilated rib <:~rel 'c~, 
in both modified and improved cylinder specifications. ~wo ex:;ra:.' .. , ,'.~s, B:J . 
Barrels in the same specifications will also be of.f,c;~do;LMark.etill:J- .. ·,~; _,,.\:;~("' 
estimates first year sales of 3 ,ooo shotguns .a~er.\J~t~oo e~~~ra ~~f!t'el~~. '~~"/'" 

• :::~:-: ·~~<~ '-~-I .::: \ . 

While it is most desirable for any new produd.~ to ~Ye th~~pr~<­
motional support of the full line cata-~~a,. an&(:;iirice'-~Jist, ·~cil\lse 
of the rules governing such intre,~~~.tiotf~f,;(!fhi~,_ annow~cement. will 
be made after a successful tri;acl~··and pi~t ·'t·n. e•rly S'P,ring • .. . . ' . -· '··-/· ·.J'.!.1-

Research repo.rted that,,,l!IP.d~+~ ~~h~;.J!itrf~g ~,il~·~~H~ the design will 
be transmitted by th~~J!nd ot·1pel)..Omber •. :,]iiample Stocks are being 
made up to determift\e ~h.ether ··,~pe';;~t~,!?-:P:#ird 870 LW butt pad can be 
used. As an.,,,,:t'terwiti~, a Pm:hlilli¥~1'· pad has been identified which 
could b~ a~lihable 'W,ith'!.n ab@t 6'"weeks. 

:~~:i- <~B~ ... ·~~: ·.·~t·-: 1~~- -.-/.'ri ~~~~ 
fp.oduct~i;>n ~¥.l~~'~'ted .,~bey~~tiK~e reviewed the specifications f'or this gun 
~'.F:~~.~ei'Jliine;~ttiming. ~Tooling required to cut Stocks to length will take 

. <1.~;;~~~i\,,,, a'&ptrbi;;;~,~o;\mofi'~,hs to design and build. Provided recoil pads are avail-
.4·· .,,~~~b~l7 wft;ti,b_i t!tiat time frame, warehousing could begin a month later. 

~ ' i[f -~f:;~ ··~;~:~: ·. ~I~:~~~ 
. :~~v .~w;~~· ~~i~ .. '~'r . ,.,'..,. 
J'~ ''~.:~;:~·.,j5!t·MODEI'.. 7400-7600 
'~~~\. ~#~i~ · (1981 Introduction) 
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Production reviewed the 7400 schedule (Exhibit 3),.pointing out 
that trial and pilot of all components is complete. All but three 
of the machines purchased against the 7400 project are in production: 
two spline mills required for additional Receiver capacity; and one 
special machine required for added Breech Bolt capacity. These three 
machines require.minor alterations, which should be complete by the 
end of the month. The absence of these machines from the manufacturing 
lines has caused no disruption in the flow of components to assembly • 
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